ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

SEPTEMBER 1, 2004

Department/Agency: Office of the Governor / Children’s Cabinet

Name of Project: Towards an Integrated Juvenile Justice Information System
LTIF Log No.: 03-013

Project Coordinator: Suzy Sonnier

Project Status: Since our June 1, 2004 report, the following progress has been
made on the referenced grant:

July 23, 2004

July 26, 2004

July 30-Aug.19,
2004

August 1, 2004

August 6, 2004

August 18, 2004

August 25, 2004

September 2, 2004

Placement of the RFP and Functional Requirements on The
LaPac website. Sending of Notice of RFP to potential
Vendors. Placement of advertisement notice of RFP in The
Advocate and the Times Picayune.

LCLE approval of adjustment in project start date from
May 1, 2004 to June 1, 2004

Responses to questions regarding RFP posted on LaPAC
website

Request for amendment to TIF Project start date from
October to June 1, 2004

Meeting with Lafourche Sheriff Craig Webre and his data
sharing team; Extension and acceptance of invitation for
Lafourche to join users group and planning team.

Meeting with Tex Cox Judicial Administrator, Caddo
Juvenile Court; Extension and acceptance of invitation for
the Caddo Juvenile Court to join users group and planning
team

Preparation of Second Cooperative Venture Agreement

Between the Governor’s Office and the Judicial
Administrator of the Supreme Court

Deadline for submission of proposals



September 8, 2004  Louisiana Technology Innovation Council Meeting

September 8, 2004  Initial Screening of Proposals

September 1, 2004
Percent Complete: N/A

Explanation':

"Note: An explanation should be provided if the project's '"percent complete"
is behind the baseline



